

Road Construction – Project Status

COUNTY WORK – MAINTENANCE

2016 Maintenance Projects

CP 2016-03 Bituminous Seal Coat

Work to begin by June 1, 2016. CSAHs 5, 13, 25, 26, 27, and CR 249

last updated April 21, 2016

CP 2016-04 Bituminous Pavement Crack Treatment

Work to begin by June 1, 2016 and completed by July 8, 2018. CSAH 21 and others

last updated April 21, 2016

COUNTY WORK – CONSTRUCTION

CSAH 10 – Sheldon, MN

Replace bridge #88419

Road closure will begin May 2, 2016

Road closed for duration of project.

last updated April 21, 2016

CSAH 14 – Caledonia, MN to TH 26

Bituminous Milling, Aggregate Shouldering, Pavement Markings
Alternate Bituminous and Concrete Surfacing

Bids open May 2, 2016

last updated April 21, 2016

TOWNSHIP WORK – CONSTRUCTION

Wildflower Drive, Winnebago Township

Replace Bridge #L3994

Road open thru bypass.

last updated April 21, 2016

Rood Road, Spring Grove Township

Replace Bridge #L3985

Work to begin May 2016

Road closed for duration of project.

last updated April 21, 2016

Daley Creek Drive, Yucatan Township

Replace Bridge #L2547
Work to begin Spring 2016
Road open through bypass.

last updated April 21, 2016

Bush Valley Road, Mound Prairie Township

Replace Bridge #L4571
Bids Open May 9, 2016
Construction begins July 2016

last updated April 21, 2016

CR = County Road

CSAH = County State Aid Highway

TH = State Truck Highway