

Road Construction – Project Status

COUNTY WORK – MAINTENANCE

CP 2017-01 Bridge Repair

CP 2017-01 Bridge Repair on CSAH 6

Project is in design.

Work to be completed in Fall 2017

Updated July 28, 2017

CP 2017-02 CSAH 6 School Crossing Beacon

CP 2017-02 School Crossing Beacon

Project is in design.

Work to be completed in Fall 2017

Updated July 28, 2017

CP 2017-03 CSAH 4 Bridge Rehabilitation

CP 2017-03 Bridge Rehabilitation #88412 Project is in design.

Project is in design.

Work to be completed in 2018

Updated July 28, 2017

CP 2017-04 Shouldering

CP 2017-04 Aggregate shouldering on CSAH's 6, 13, 21 and 25.

Work to begin July/August 2017

Updated July 28, 2017

CP 2017-07 Crackfilling

CP 2017-07 Crackfilling on various Houston County Roads and CR 249

Work has begun and should be completed July/August 2017

Updated July 28, 2017

COUNTY WORK – CONSTRUCTION

CSAH 27, 1.0 miles southeast of Spring Grove, MN

SAP 028-627-009

Culvert Removal, Grading, Precast Concrete Box Culvert, and Aggregate Base.

Road will be closed for the duration of project. Road closure to begin Monday, July 31, 2017.

Work to be completed by September 1, 2017.

last updated July 28, 2017

TOWNSHIP WORK – CONSTRUCTION

Rooster Valley Road, Blackhammer Township 10.5 miles north of Spring Grove, MN

SAP 028-599-086

Construct Bridge #28J45 with approach grading and aggregate base.

Culvert Removal, Grading, Precast Concrete Box Culvert, and Aggregate Base.

Road will be closed for the duration of project. Road closure to begin Monday, August 7, 2017.

Work to be completed by September 1, 2017.

last updated July 28, 2017

Bush Valley Road, La Crescent Township 1.8 miles south of Jct with CSAH 25

SAP 028-599-090

Construct Bridge #28J50 with approach grading and aggregate base.

Work to begin July 2017.

Road will be closed for the duration of project. Road closure to begin Thursday, July 27, 2017.

Work to be completed by September 1, 2017.

last updated July 28, 2017

Swede Bottom Road, Sheldon Township 1 mile southeast of Houston, MN

SAP 028-599-091

Construct Bridge #28J45 with approach grading and aggregate base.

Work is in progress.

Road is now open to traffic.

last updated July 28, 2017

CR = County Road
CSAH = County State Aid Highway
TH = State Truck Highway